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Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update

Progress Report #¥58—August 4, 2008

Work Completed: July 24-July 30, 2008

o Completed the installation of the resuspension control system for Mid-Channel Area B.

¢ Began removing sediment from Mid-Channel Area B. Excavation included the use of a long
reach excavator (equipped with RTK GPS) on a portable floating barge system.

o Completed the removal of additional floodplain soil in Removal Area 6B under USEPA and
MDEQ oversight. After completion, topsoil was replaced and graded.

o Completed the removal and disposal of materials from Staging Area 3S, including HDPE

geomembrane liner, geotextile fabric, and aggregate material. N
¢ Continued post-deconstruction work in Staging Area 3S including fine grading and topsoil
placement.

¢ Continued removal of soil and sediment from Removal Areas 11A and 12A.

¢ Continued removal of floodplain soil from Removal Ar_ea 11A.

o Completed post-excavation activities in Removal Areas 10B, 11B, and 12B, including the
placement of topsoil, seeding, and installation of erosion control fabric.

e Continued soil/sediment solidification activities at Staging Areas 4N.

¢ Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
and 58S to Allied Waste C&C Landfill and Ottawa County Farms Landfill.

¢ Continued loading and transporting solidified soil/sediment TSCA material from Removal
Area 12A to EQ Wayne County Disposal Facility. _

e Began installing the Phase 2 Cofferdam including a template wall and steel sheeting.

¢ Continued operation of the WCS. Operation included the installation of two rows of stop
logs to increase the depth of water in the area of the Phase 2 Cofferdam.

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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e Complete the removal of sediment from Mid-Channel Area B.

Mid-Channel Area B.

Begin the removal of resuspension control system including temporary steel sheeting from

Begin the installation of a resuspension control system in Removal Area 13B.

Continue removal of soil and sediment from Removal Areas 11A and 12A.

Continue removal of floodplain soil from Removal Areas 11A, 12A and 13A.

Continue soil/sediment solidification activities at Staging Area 4N. .

Continue loading and transporting solidified soil/sediment material from Staging Areas 4N

and 58S to Allied Waste’'s C&C Landfill and Ottawa County Farms Landfill.

e Continue operation of the WCS.

£2) ARCADIS

Infrastructure, environment, facilities

Continue the installation of the Phase 2 Cofferdam.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.
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Removal Progress
100% == L T = o o N - RA13A Vil Notes:
-+ PLANNED —v-ACTUAL | - a5 S & i e mi‘ / For Areas where removal is less
90% : - : than 100% complete, the data
" - . B . * Phage 2 Cofiordam / 'L point shown is an estimate based
g - B : b s oo - MldChaﬁ;;a i A’;ea A A on area and volume
80% = — g . considerations.
¥ - - ) 2AJUA12B1 . e
i sw%k B TS . 4 i S w N A ‘5??* 8 ‘Complete’ is defined as removal of
= Q- R SN e . [oand E Ty ER Lw sk

all targeted materials as detailed in
the Plainwell TCRA Design Report.

RS whe Wl = # 7 .,g,r e cdpe e A R

70% ‘r—y "iﬁf;

¢ v « ' ' Mid-Channal Arsa a , ’

I
i1
“

c
8
(5]
[
»
[--]
(=]
(=]
N
8 . " N \5
[ — it i L
® 60% i E 1@; i g T RA‘I‘ijA% OJDWTL ZhEnTl Rre*.mconplaﬁ W
o S0 TN ran tlads
. (O)
£ R T S u = s ey : | im‘.m:, Whidisl - Zach 30% anmni
S 50% 1 Ao - Rmzs/ D=7 077 cerrvele '
2 ; , MId-ChannalAremC o ' :
4 By o - # kY
8 . ok S , RA&Z% ' @.’ R § H # " s
[ ] o 9 -
E: ; ,
2 son b i S "A/ /)L i, LedE . 9E% complues B ¢ ¢ Wy
S 0% | courere | Rmom . — ' ~ =
o 20% - " ’ O e T i A Rl .
b . e ) ; - ) e 2l
: —m’%’ '(@’,"3’-’“.1:‘0; P aagen e e
g *
2k ‘D @Y mli*.zg'r"‘ w e 'Y
10% - s —
o BT e o Ao e e «.i W
o g 2 g "
0@"’&@"’“@"@&”@"’ &ﬁ@&@*@@@”éﬁ’@*’
N & & S8

' Kalamazoo River Study Group
P Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment, facilities




Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #58

Page 5 of 9

Health & Safety Update

e 5 loss Prevention Observations (LPOs) were completed during this period.
A total of 190 LPOs have been completed for the project to date.

Weather Summary

o No weather related delays.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes [X
Exceedances? NJA[] No[X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 13,582 gallons (Staging Area 4N) and 0 gallons (Staging Area 58) £y
Testing Performed this Week? No []  Yes [X
Exceedances? N/A [ ] No [X] Yes [] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No[X Yes[],
Cleanup Standard Achieved? N/AX] Yes[] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site

4 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 M 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1. 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 -1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 o1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - -
Komatsu 400 Articulating Dum .
Trock g bump 2 2 2 2 2 2 2
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Personnel, Regulatory Staff, and Visitors on Site

Terra Contracting Staff 25 20 15 25 25 25
Jim Saric/lUSEPA
Michael Berkofff USEPA
Don de Blasio/lUSEPA

Mike Ribordy/USEPA OSC X X
Tom Crosetto/USEPA OSC
Paul BucholtzZMDEQ X

Polly Synk/MDEQ

Judith Gapp/MDEQ
Todd Goeks/NOAA
John Lerg/MDNR
Sharon Hanshue/MDNR
Lisa Williams/USFWS
Weston Contractors X X X X X
CDM Contractors X X X X X X
Chase Fortenberry/KRSG
Mark Brown/KRSG

Paul Monteny/KRSG

Eric Schmidt/KRSG

Suda Arakere/KRSG

Steve Garbaciak/ARCADIS
Mike Erickson/ARCADIS :
Scott Harcus/ARCADIS X X X X X
Eric Hritsuk/ARCADIS

Matt Bowman/ARCADIS
EJ Suardini/ARCADIS
Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS
Ben Lawrence/ARCADIS
Dave Patterson/ARCADIS
ARCADIS H&S Audit Team
Nick Harmer/ARCADIS X X X
Other Subcontractors (Specify) '
King Co. 5 5 5 5 5
JF New 4

x

XX XXX
XX [>x]Xx]|x
x
XXX XX
XXX XX
XXX X[ x]Xx

‘ 2? AR ADI Kalamazoo River Study Group
o Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment, facilities



Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #58

Page 8 of 9

Itallng steesheetlng for the Phase Il Cofferdam.

" el

Excavating sediment from Mid-Channel B.
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:
Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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